

SECRET

3 APR 1958  
 Contract No. BC-200  
 Amendment No. 4

Hycon Mfg. Company  
 Pasadena, California

Attention: Mr. William McFadden, Vice President

Gentlemen:

1. Reference is made to Definitive Contract No. BC-200, as amended by Amendments No. 1, 2, and 3 entered into between the United States of America and the Hycon Mfg. Company, Pasadena, California.

2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS, the Government does hereby amend Contract No. BC-200 as hereinafter set forth.

(a) In SCHEDULE I - LOT II Equipment, add the following item:

<u>"Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
12	Camera, Model HR-732	1 each	\$3800.00	\$3800.00

NOTE: This camera covered by Item 12 above shall be incorporated into one (1) of the two (2) A-2 Configurations being assembled under Item No. 11 of SCHEDULE I of Contract No. BC-200. The Contractor in fabricating this camera shall use from existing spares the following units.

Lens Model HL-732  
 Shutter Model HS-731  
 Magazine Model HM-732

This Camera Model HR-732 shall be fabricated from one (1) K-38 Camera Body and one (1) 24" Lens Cone presently in the contractor's possession as Government Furnished Equipment and as shown in SECTION J of the contract. This Camera Model HR-732 is a modified version of the Model HR-731 mentioned in Item 11 of SCHEDULE 1.

Delivery -- Complete by 30 April 1957".

25X1

item: (b) In SCHEDULE II - LOT II Equipment, add the following

<u>"Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
47	Tote Box Bench #735485, Ground Support Equipment.	2 each	2760.00	\$5520.00

Delivery -- Complete within 75 days after receipt by the Contractor of this Amendment."

(e) In SCHEDULE II - LOT II Equipment delete Item 5 in its entirety and substitute the following:

<u>"Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
5	Production units of A/C Power Junction Box Model PJ-73 #731690-E including jumper cable #731697-C and power cable #731699.	20 each	405.30	8106.00

Delivery - Complete within 30 days after receipt by the Contractor of this Amendment."

(d) In the last page of SCHEDULE I - LOT II Equipment, delete the total of "\$760,444.46" and substitute the figure "\$764,244.46."

(e) On the last page of SCHEDULE II - LOT II Equipment, delete the total of "\$1,066,266.49" and substitute the figure "\$1,073,292.49."

(f) In SECTION B - CONSIDERATION AND PAYMENT of the SCHEDULE, as amended, delete the figure "\$1,901,710.95" and substitute the figure "\$1,912,536.95."

(g) In Paragraph (3), page 2, of SECTION D - PRICE REDETERMINATION, as amended delete the figure "\$2,076,179.80" and substitute the figure "\$2,087,997.69."

(h) The figures "\$1,901,710.95" and "\$2,076,179.80" appearing on the signature page, as amended, are hereby deleted and the following are substituted therefor:

"Target Price \$1,912,536.95  
Ceiling Price \$2,087,997.69."

3. This Amendment provides for an increase of \$10,826.00 in the target price and \$11,817.89 in the ceiling price.

4. All other terms and conditions remain as originally written. Please indicate your acceptance hereof in the space provided below. The original and one copy are to be returned to the undersigned and the remaining copy is for your retention.

Very truly yours,

THE UNITED STATES OF AMERICA

BY

[Redacted Signature Box]

25X1

Contracting Officer

[Redacted Signature Box]

25X1

ACKNOWLEDGED AND ACCEPTED  
THIS 19 DAY OF March  
1957.  
HYCON MFG. COMPANY

BY

[Redacted Signature Box]

25X1

TITLE Vice President